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04.11.10.11  PAD D&D C-340

A500000001 COMPLETE D&D OF 17 INACTIVE FACILITIES 02OCT17 0 0 0

04.11.10.11.01  C-340 Subproject Management

M&I  Management & Integration

A500200051 Management & Integration 15MAR11 30SEP11 139 139 0

A500200061 Management & Integration 03OCT11 28SEP12 249 249 0

A500200071 Management & Integration 01OCT12 30SEP13 250 250 0

A500200081 Management & Integration 01OCT13 30SEP14 250 250 0

A500200091 Management & Integration 01OCT14 30SEP15 250 250 0

A500200101 Management & Integration 01OCT15 28SEP16 249 249 0

A500200121 Management & Integration 29SEP16 29SEP17 251 251 0

S-RN  Removal Notification

A500202100 Develop Draft Removal Notification 01OCT09 21OCT09 15 15 0

A500202110 Issue draft Removal Notification to DOE 22OCT09 22OCT09 1 1 0

A500202120 DOE Review Draft Removal Notification 23OCT09 10NOV09 13 13 0

A500202130 Incorporate Comments from DOE on Draft Rem. Not. 11NOV09 24NOV09 10 10 0

A500202140 Issue Final Removal Notification to DOE/Reg 24NOV09 0 0 0

A500202150 Regulator review of Removal Notification 25NOV09 28DEC09 20 20 0

A500202160 DOE Review Removal Notification 29DEC09 12JAN10 10 10 0

A500202170 Regulator Review/Approval Removal Notification 13JAN10 27JAN10 10 10 0

A500202180 Approval of Removal Notification 27JAN10 0 0 0

S-EE/CA  EE/CA

A500203100 Develop D0 EE/CA 01OCT09 11NOV09 30 30 0

A500203110 EE/CA 01OCT09 07MAY10 150* 150* 0

A500203120 PRS Peer Review 12NOV09 18NOV09 5 5 0

A500203130 Revision to EE/CA 19NOV09 23NOV09 3 3 0

A500203140 INTERNAL REVIEW (PRS Mgmt and Legal) 24NOV09 02DEC09 5 5 0

A500203150 INCORPORATE COMMENTS FROM INTERNAL REVIEW 03DEC09 07DEC09 3 3 0

A500203160 Issue D0 EE/CA to DOE 07DEC09 0 0 0

A500203170 DOE Review D0 EE/CA 08DEC09 21DEC09 10 10 0

A500203180 Revise draft D0 with DOE Tech comments 22DEC09 30DEC09 5 5 0

A500203190 INTERNAL REVIEW (PRS Mgmt and Legal) 31DEC09 05JAN10 3 3 0

A500203200 REVISE THE DRAFT D0 06JAN10 07JAN10 2 2 0

A500203210 COMMENT RESOLUTION MEETING WITH DOE 08JAN10 08JAN10 1 1 0

A500203220 REVISE THE DRAFT D0 11JAN10 12JAN10 2 2 0

A500203230 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 12JAN10 0 0 0

A500203240 DOE LEGAL REVIEW 13JAN10 27JAN10 10 10 0

A500203250 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 28JAN10 03FEB10 5 5 0

A500203260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 04FEB10 10FEB10 5 5 0
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A500203270 Issue D1 EE/CA to EPA/KY 10FEB10 0 0 0

A500203280 EPA/KY Review D1 EE/CA 11FEB10 10MAR10 20 20 0

A500203290 DEVELOP COMMENT RESPONSE SUMMARY 11MAR10 12MAR10 2 2 0

A500203300 INTERNAL/DOE TECH REVIEW OF CRS 15MAR10 15MAR10 1 1 0

A500203310 REVISION TO CRS 16MAR10 16MAR10 1 1 0

A500203320 ISSUE CRS FOR DOE LEAGL REVIEW 17MAR10 17MAR10 1 1 0

A500203330 DOE LEGAL REVIEW OF CRS 18MAR10 19MAR10 2 2 0

A500203340 REVISION TO CRS 22MAR10 22MAR10 1 1 0

A500203350 DOE ISSUE CRS TO REGULATORS 23MAR10 23MAR10 1 1 0

A500203360 CRS MEETING WITH REGULATORS AND DOE 24MAR10 24MAR10 1 1 0

A500203370 INCORPORATE COMMENTS INTO D2 EE/CA 25MAR10 26MAR10 2 2 0

A500203380 INTERNAL/DOE TECH REVIEW OF D2 EE/CA 29MAR10 30MAR10 2 2 0

A500203390 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 31MAR10 0 0 0

A500203400 REVISION TO D2 EE/CA 31MAR10 31MAR10 1 1 0

A500203410 DOE LEGAL REVIEW OF D2 EE/CA 01APR10 06APR10 3 3 0

A500203420 REVISION TO D2 EE/CA 07APR10 07APR10 1 1 0

A500203430 Issue D2 EE/CA to EPA/KY 08APR10 0 0 0

A500203440 INTERNAL/DOE CERTIFICATION/REPRODUCTION 08APR10 08APR10 1 1 0

A500203450 EPA/KY Review D2 EE/CA 09APR10 07MAY10 21 21 0

A500203460 EPA/KY Approve D2 EE/CA 07MAY10 0 0 0

A500203470 Public comment period 10MAY10 24JUN10 33 33 0

A500203480 CLOSE OF PUBLIC COMMENTS ON EE/CA 24JUN10 0 0 0

S-AM  Action Memo

A500204100 Prepare D0 Action Memorandum 08DEC09 08FEB10 41 41 0

A500204110 Action Memorandum 08DEC09 19NOV10 240* 240* 0

A500204120 PRS Peer Review 09FEB10 15FEB10 5 5 0

A500204130 Revision to Action Memorandum 16FEB10 22FEB10 5 5 0

A500204140 INTERNAL REVIEW (PRS Mgmt and Legal) 23FEB10 08MAR10 10 10 0

A500204150 INCORPORATE COMMENTS FROM INTERNAL REVIEW 09MAR10 15MAR10 5 5 0

A500204160 Issue D0 Action Memorandum to DOE 15MAR10 0 0 0

A500204170 DOE REVIEWS D0 Action Memorandum 16MAR10 29MAR10 10 10 0

A500204180 REVISE DRAFT D0 WITH DOE TECH COMMENTS 30MAR10 13APR10 10 10 0

A500204190 INTERNAL REVIEW (PRS Mgmt and Legal) 14APR10 20APR10 5 5 0

A500204200 REVISE THE DRAFT D0 21APR10 27APR10 5 5 0

A500204210 COMMENT RESOLUTIONS MEETING WITH DOE 28APR10 28APR10 1 1 0

A500204220 REVISE THE DRAFT D0 29APR10 05MAY10 5 5 0

A500204230 ISSUE Action Memorandum (D1) TO DOE LEGAL 05MAY10 0 0 0

A500204240 DOE LEGAL REVIEW OF D1 ACTION MEMO 06MAY10 19MAY10 10 10 0

A500204250 REVISE D1 ACTION MEMO WITH DOE LEGAL COMMENTS 20MAY10 26MAY10 5 5 0

A500204260 ISSE D1 ACTION MEMO TO DOE HQ 26MAY10 0 0 0

A500204270 DOE HQ REVIEW 27MAY10 28JUN10 22 22 0

A500204280 INCORPORATE DOE HQ COMMENTS 29JUN10 30JUN10 2 2 0

A500204290 INTERNAL/DOE CERTIFICATION/REPRODUCTION 01JUL10 13JUL10 7 7 0

A500204300 ISSUE Action Memorandum TO EPA/KY (D1) 23JUL10 0 0 0

A500204310 EPA/KY REVIEW D1 Action Memorandum 26JUL10 23AUG10 21 21 0

A500204320 DEVELOP COMMENT RESPONSE SUMMARY 24AUG10 25AUG10 2 2 0

A500204330 INTERNAL/DOE TECH REVIEW OF CRS 26AUG10 26AUG10 1 1 0

A500204340 REVISION TO CRS 27AUG10 27AUG10 1 1 0

A500204350 ISSUE CRS FOR DOE LEGAL REVIEW 30AUG10 30AUG10 1 1 0

A500204360 DOE LEGAL REVIEW OF CRS 31AUG10 01SEP10 2 2 0

A500204370 REVISION TO CRS 02SEP10 02SEP10 1 1 0
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A500204380 DOE ISSUE CRS TO REGULATORS 03SEP10 03SEP10 1 1 0

A500204390 CRS MEETING WITH REGULATORS AND DOE 07SEP10 07SEP10 1 1 0

A500204400 INCORPORATE COMMENTS INTO D2 ACTION MEMO 08SEP10 09SEP10 2 2 0

A500204410 INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO 10SEP10 13SEP10 2 2 0

A500204420 ISSUE Action Memorandum (D2) TO DOE 14SEP10 0 0 0

A500204430 REVISION TO D2 ACTION MEMO 14SEP10 14SEP10 1 1 0

A500204440 DOE LEGAL REVIEW OF D2 ACTION MEMO 15SEP10 20SEP10 4 4 0

A500204450 REVISION TO D2 ACTION MEMO 21SEP10 21SEP10 1 1 0

A500204460 INTERNAL/DOE CERTIFICATION/REPRODUCTION 22SEP10 22SEP10 1 1 0

A500204470 ISSUE Action Memorandum TO EPA/KY (D2) 22SEP10 0 0 0

A500204480 EPA/KY REVIEW AND APPROVE Action Memorandum 23SEP10 21OCT10 21 21 0

A500204490 DOE RECEIVE EPA/KY APPROVAL OF AM 21OCT10 0 0 0

A500204500 ISSUE SIGNED Action Memorandum TO EPA/KDEP 21OCT10 0 0 0

A500204510 EPA/KDEP Action Memorandum SIGNATURE 22OCT10 19NOV10 21 21 0

A500204520 EPA/KDEP RETURN SIGNED Action Memorandum 19NOV10 0 0 0

S-RAWP  RAWP

A500205100 PREPARE REMOVAL ACTION WORK PLAN 09FEB10 04MAY10 60 60 0

A500205110 REMOVAL ACTION WORK PLAN 09FEB10 28FEB11 264* 264* 0

A500205120 PRS Peer Review 05MAY10 18MAY10 10 10 0

A500205130 Revision to Removal Action Work Plan 19MAY10 02JUN10 10 10 0

A500205140 INTERNAL REVIEW (D0) RAWP 03JUN10 16JUN10 10 10 0

A500205150 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 17JUN10 30JUN10 10 10 0

A500205160 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 30JUN10 0 0 0

A500205170 DOE REVIEW OF REMOVAL ACTION WORK PLAN 01JUL10 30JUL10 20 20 0

A500205180 REVISE DRAFT D0 WITH DOE TECH COMMENTS 02AUG10 13AUG10 10 10 0

A500205190 INTERNAL REVIEW (PRS Mgmt and Legal) 16AUG10 20AUG10 5 5 0

A500205200 REVISE THE DRAFT D0 23AUG10 27AUG10 5 5 0

A500205210 COMMENT RESOLUTION MEETING WITH DOE 30AUG10 30AUG10 1 1 0

A500205220 REVISE THE DRAFT D0 31AUG10 07SEP10 5 5 0

A500205230 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 07SEP10 0 0 0

A500205240 DOE LEGAL REVIEW OF D1 RAWP 08SEP10 05OCT10 20 20 0

A500205250 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 06OCT10 19OCT10 10 10 0

A500205260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 20OCT10 02NOV10 10 10 0

A500205270 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 22NOV10 0 0 0

A500205280 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 23NOV10 27DEC10 21 21 0

A500205290 DEVELOP COMMENT RESPONSE SUMMARY 28DEC10 29DEC10 2 2 0

A500205300 INTERNAL/DOE TECH REVIEW OF CRS 30DEC10 30DEC10 1 1 0

A500205310 REVISION TO CRS 31DEC10 31DEC10 1 1 0

A500205320 ISSUE CRS FOR DOE LEGAL REVIEW 04JAN11 04JAN11 1 1 0

A500205330 DOE LEGAL REVIEW OF CRS 05JAN11 06JAN11 2 2 0

A500205340 REVISION TO CRS 07JAN11 07JAN11 1 1 0

A500205350 DOE ISSUE CRS TO REGULATORS 10JAN11 10JAN11 1 1 0

A500205360 CRS MEETING WITH REGULATORS AND DOE 11JAN11 11JAN11 1 1 0

A500205370 INCORPORATE COMMENTS INTO D2 RAWP 12JAN11 13JAN11 2 2 0

A500205380 INTERNAL/DOE TECH REVIEW OF D2 RAWP 14JAN11 18JAN11 2 2 0

A500205390 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 19JAN11 0 0 0

A500205400 REVISION TO D2 RAWP 19JAN11 19JAN11 1 1 0

A500205410 DOE LEGAL REVIEW 20JAN11 26JAN11 5 5 0

A500205420 REVISION TO D2 RAWP 27JAN11 27JAN11 1 1 0

A500205430 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 28JAN11 0 0 0

A500205440 INTERNAL/DOE CERTIFICATION/REPRODUCTION 28JAN11 28JAN11 1 1 0
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A500205450 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 31JAN11 28FEB11 21 21 0

A500205460 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 28FEB11 0 0 0

S-RACR  Removal Action Completion Report

A500206100 REMOVAL ACTION COMPLETION REPORT 17AUG16 02OCT17 282* 282* 0

A500206110 PREPARE REMOVAL ACTION COMPLETION REPORT 17AUG16 09NOV16 60 60 0

A500206450 PRS Peer Review 10NOV16 16NOV16 5 5 0

A500206460 Revision to Removal Action Completion Report 17NOV16 21NOV16 3 3 0

A500206470 PRS Tech Editing 22NOV16 28NOV16 3 3 0

A500206480 Revision to RACR 29NOV16 30NOV16 2 2 0

A500206120 INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 01DEC16 06DEC16 4 4 0

A500206130 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 07DEC16 09DEC16 3 3 0

A500206140 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 09DEC16 0 0 0

A500206150 DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 12DEC16 12JAN17 21 21 0

A500206180 develop Comment Response Table 13JAN17 20JAN17 5 5 0

A500206190 COMMENT RESOLUTION MEETING WITH DOE 23JAN17 23JAN17 1 1 0

A500206160 REVISE DRAFT D0 WITH DOE TECH COMMENTS 24JAN17 30JAN17 5 5 0

A500206170 INTERNAL REVIEW (PRS MGMT AND LEGAL) 31JAN17 06FEB17 5 5 0

A500206200 REVISE THE DRAFT D0 07FEB17 13FEB17 5 5 0

A500206220 ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 13FEB17 0 0 0

A500206210 DOE LEGAL REVIEW 14FEB17 13MAR17 20 20 0

A500206230 REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 14MAR17 20MAR17 5 5 0

A500206350 INTERNAL/DOE CERTIFICATION/REPRODUCTION 21MAR17 03APR17 10 10 0

A500206240 ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 03APR17 0 0 0

A500206250 EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP 04APR17 28JUN17 60 60 0

A500206260 DEVELOP COMMENT RESPONSE SUMMARY 29JUN17 05JUL17 3 3 0

A500206270 INTERNAL/DOE TECH REVIEW OF CRS 06JUL17 07JUL17 2 2 0

A500206280 REVISION TO CRS 10JUL17 10JUL17 1 1 0

A500206290 ISSUE CRS FOR DOE LEGAL REVIEW 11JUL17 11JUL17 1 1 0

A500206360 DOE LEGAL REVIEW OF CRS 12JUL17 13JUL17 2 2 0

A500206370 REVISION TO CRS 14JUL17 14JUL17 1 1 0

A500206380 DOE ISSUE CRS TO REGULATORS 17JUL17 17JUL17 1 1 0

A500206390 CRS MEETING WITH REGULATORS AND DOE 18JUL17 18JUL17 1 1 0

A500206400 INCORPORATE COMMENTS INTO D2 RACR 19JUL17 25JUL17 5 5 0

A500206410 INTERNAL/DOE TECH REVIEW OF D2 RACR 26JUL17 01AUG17 5 5 0

A500206420 REVISION TO D2 REMOVAL ACTION COMPL REPORT 02AUG17 04AUG17 3 3 0

A500206300 ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 04AUG17 0 0 0

A500206310 DOE LEGAL REVIEW OF D2 RACR 07AUG17 23AUG17 13 13 0

A500206430 REVISION TO D2 REMOVAL ACTION COMPLETION RPT 24AUG17 28AUG17 3 3 0

A500206440 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29AUG17 31AUG17 3 3 0

A500206320 ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 31AUG17 0 0 0

A500206330 EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 01SEP17 02OCT17 21 21 0

A500206340 EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 02OCT17 0 0 0

A500200131 Subproject Management 15MAR11 29SEP17 1,638 1,638 0

A50000000B Project Finish 02OCT17 0 0 0

04.11.10.11.02  C-340 Infrastructure

  1

A500313841 PreVacCleaning/Floors&Walls&PaintChips/Walls 01MAR11 16MAR11 10 10 0
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A500313861 Prep for Area Misting Application 17MAR11 14APR11 17 17 0

A500313871 Area Misting Application 18APR11 16MAY11 17 17 0

A500313881 Walkdown/InspecAreaEquip/Piping/DuctRemoval 17MAY11 15JUN11 17 17 0

A500313891 De-Energize All Systems & Validate 16JUN11 18JUL11 17 17 0

A500313901 Tag Systems & Equipment 19JUL11 16AUG11 17 17 0

A500313911 DrainLiq/PerformSampling/PurgeLines 17AUG11 15SEP11 17 17 0

A500313961 Rig/Cut/Remove All Equipment 19SEP11 04JAN12 60 60 0

A500314171 Rig/Cut/Remove All Elec 05JAN12 24JAN12 10 10 0

A500313981 Rig/Cut/Remove All Piping 25JAN12 13JUN12 80 80 0

A500313991 Rig/Cut/Remove All HVAC Duct 14JUN12 03OCT12 61 61 0

A500314001 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 04OCT12 10DEC12 37 37 0

  2

A500323851 PreVacCleaningofFloors&Walls/IncludesPaintChips 19DEC12 23JAN13 17 17 0

A500323861 Prep for Area Misting Application 24JAN13 28JAN13 2 2 0

A500323871 Area Misting Application 29JAN13 07FEB13 7 7 0

A500323881 Walkdown/InspectAreaEquip/Piping/Ducts 11FEB13 12FEB13 2 2 0

A500323891 De-Energize All Systems & Validate 13FEB13 20FEB13 5 5 0

A500323901 Tag Systems & Equipment 21FEB13 25FEB13 2 2 0

A500323911 DrainLiq/PerformSampling/PurgeLines 26FEB13 01APR13 20 20 0

A500323921 Prep for Duct Fogging 02APR13 03APR13 2 2 0

A500323931 Duct Fogging 04APR13 08APR13 2 2 0

A500323941 Perf Asbestos Prep/Abatement for Piping 09APR13 07MAY13 17 17 0

A500323951 Perf Asbestos Prep/Abatement for Equip 08MAY13 15MAY13 5 5 0

A500323961 Rig/Cut/Remove All Equipment 16MAY13 03OCT13 78 78 0

A500323971 Rig/Cut/Remove All Elec 07OCT13 09DEC13 36 36 0

A500323981 Rig/Cut/Remove All Piping **** 10DEC13 14APR14 68 68 0

A500323991 Rig/Cut/Remove All HVAC Duct 15APR14 17JUN14 36 36 0

A500324001 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 18JUN14 15JUL14 15 15 0

  3

A500330221 PreVacCleaningofFloors&Walls/IncludesPaintChips 16JUL14 12AUG14 16 16 0

A500330231 Prep for Area Misting Application 13AUG14 18AUG14 3 3 0

A500330241 Area Misting Application 19AUG14 04SEP14 10 10 0

A500330251 Walkdown/InspectAreaEquip/Piping/Ducts 08SEP14 09SEP14 2 2 0

A500330261 De-Energize All Systems & Validate 10SEP14 22SEP14 7 7 0

A500330271 Tag Systems & Equipment 23SEP14 23SEP14 1 1 0

A500330281 DrainLiq/PerformSampling/PurgeLines 24SEP14 20OCT14 15 15 0

A500330291 Prep for Duct Fogging 21OCT14 21OCT14 1 1 0

A500330301 Duct Fogging 22OCT14 22OCT14 1 1 0

A500330311 Perf Asbestos Prep/Abatement for Piping 23OCT14 24DEC14 35 35 0

A500330321 Perf Asbestos Prep/Abatement for Equipment 29DEC14 05JAN15 4 4 0

A500330331 Rig/Cut/Remove All Equipment 06JAN15 17FEB15 24 24 0

A500330341 Rig/Cut/Remove All Elec 18FEB15 20APR15 35 35 0

A500330351 Rig/Cut/Remove All Piping 21APR15 22JUN15 35 35 0

A500330361 Rig/Cut/Remove All HVAC Duct 23JUN15 06AUG15 26 26 0

A500310034 Work Package/design development - Unit A 03AUG10 02FEB11 125 125 0

A500100041 Initiate Field Mob for Infrastructure Removal 01MAR11 01MAR11 1 1 0

A500303841 Unit "A" Infrastructure Removal - Hammock 01MAR11 10DEC12 651* 651* 0

A500500120 Start C-340 Internal D&D 01MAR11 0 0 0
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A500500131 Facility Mods & Upgrades - Hammock 01MAR11 14MAR12 380* 380* 0

A500304762 Training 02MAR11 29JAN13 700 700 0

A500500141 Prepare mtg/change rooms 02MAR11 15MAR11 10 10 0

A500500121 Instal. of Waste Processing,etc 12MAR11 18JUN11 99 99 0

A500500151 Establish BCS 16MAR11 12APR11 20 20 0

A500500161 Refurbish elevator 13APR11 22AUG11 90 90 0

A500500171 Remove switchgear/utilities 23AUG11 15NOV11 60 60 0

A500500181 Setup waste processing area 16NOV11 15DEC11 20 20 0

A500500191 Remove legacy materials - profile and package 16DEC11 14MAR12 60 60 0

A500320034 Work Package/design development - Unit B 20JUN12 18DEC12 125 125 0

A500303851 Unit "B" Infrastructure Removal - Hammock 19DEC12 15JUL14 574* 574* 0

A500300034 Work Package/design development - Unit C 27NOV13 30MAY14 125 125 0

A500300221 Unit "C" Infrastructure Removal - Hammock 16JUL14 06AUG15 387* 387* 0

A500300241 External Facilities Demolition 07AUG15 30DEC15 99 99 0

A500300024 Complete C-340 Internal D&D 30DEC15 0 0 0

04.11.10.11.03  C-340 Facility & Structure

A500300230 Start C-340 Building Demo 31DEC15 0 0 0

A500300231 C-340 Facility Demolition 31DEC15 05SEP16 250 250 0

A500300232 Complete C-340 Building Demo 07SEP16 0 0 0

04.11.10.11.04  C-340 Newly Generated Waste

A500100061 C-340 Waste Processing 12MAR11 22AUG16 1,991 1,991 0

A500100151 C-340 Waste Disposal 10JUL11 20DEC16 1,991 1,991 0

04.11.10.11.05  Removal Action Technical Support

A500400010 Technical Support 15MAR11 30JUN16 1,326 1,326 0

04.11.10.11.06  C-340 Loose Material Removal

A500600000 Perform Facility Walkdown 01OCT09 22OCT09 16 16 0

A500600010 DOP testing 13OCT09 22OCT09 8 8 0

A500600020 Develop AHA 29OCT09 03NOV09 4 4 0

A500600030 H&S plan 04NOV09 05NOV09 2 2 0

A500600040 Develop RWP 04NOV09 09NOV09 4 4 0

A500600050 Develop compliance summary 04NOV09 09NOV09 4 4 0

A500600060 Develop USQD 04NOV09 13NOV09 8 8 0

A500600070 Technical Basis Document 04NOV09 13NOV09 8 8 0

A500600080 Work Package Development 04NOV09 17NOV09 10 10 0

A500600090 Develop & Issue SAP 04NOV09 19NOV09 12 12 0

A500600100 Develop landfill pkg 10NOV09 17NOV09 6 6 0

A500600110 Develop WMP 16NOV09 19NOV09 4 4 0

A500600120 Develop Waste profile 18NOV09 19NOV09 2 2 0

A500600130 USEC isolation 18NOV09 25NOV09 6 6 0

A500600140 Install gate 18NOV09 01DEC09 8 8 0

A500600150 Restroom Demo 18NOV09 11DEC09 16 16 0

A500600160 Elevator repairs 18NOV09 11DEC09 16 16 0

A500600170 BCS Construction 18NOV09 23DEC09 24 24 0
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A500600180 Develop Waste pkg 20NOV09 20NOV09 1 1 0

A500600190 Transportation pkg 20NOV09 25NOV09 4 4 0

A500600200 Obtain Containers/Purchase Radcon Materials 20NOV09 07DEC09 10 10 0

A500600210 PK narrative 23NOV09 04DEC09 8 8 0

A500600220 Perform Characterization Sampling 24NOV09 07DEC09 8 8 0

A500600230 Verify Electrical Isolation 30NOV09 03DEC09 4 4 0

A500600240 Epoxy coating 02DEC09 17DEC09 12 12 0

A500600250 Fix Airborn Contamination 08DEC09 11DEC09 4 4 0

A500600260 Sample Analysis 08DEC09 22JAN10 30 30 0

A500600270 Notification to State for Asbestos Removal 10DEC09 23DEC09 10 10 0

A500600280 Sort & Segregate Loose Material 14DEC09 31DEC09 12 12 0

A500600290 ACM removal 28DEC09 31DEC09 4 4 0

A500600300 Material removal 28DEC09 03FEB10 26 26 0

A500600310 Waste Shipments 04JAN10 15JAN10 10 10 0

A500600320 Waste Disposal 19JAN10 01MAR10 30 30 0
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